

Criterion B: Record of Tasks

Task no.	Planned action	Planned outcome	Time estimate in hours	Target completion date	IA Criterion
1	Initial solution idea and discussion with supervisor	Idea approved by supervisor	5	21 October 2024	A
2	First client discussion	Problem and solution are outlined	2	23 October 2024	A
3	Second client discussion	Further features discussed for the program and obtainment of rationale	2	24 October 2024	A
4	Appendix creation	Written down transcript of client meetings	1	27 October 2024	A
5	Noting down the problem for Criterion A	A noted down problem scenario for Criterion A	1	27 October 2024	A
6	Justifying solution for problem	Justification to implement my solution	1	28 October 2024	A
7	Filling out the success criteria for criterion A	A list of criteria will be obtained for my program to be consider functional and to my client's request	3	29 October 2024	A
8	Criterion A first draft	Feedback from teacher, combining the scenario description with the problem, the justification for solution and the success criteria	5	31 October 2024	A
9	Create a record of tasks	Creation of a detailed timeline to keep track of the solution's development process	1	31 October 2024	B
10	Create user interface mockups for Criterion B	A visualisation of the proposed solution for presentation and	2	2 November 2024	B

		understanding purposes			
11	Show client the mockups in Criterion B	Feedback obtained so that success criterion 1 is satisfied	4	5 November 2024	A, B
12	Create UML Class Diagram	Creation of a visualised model to view the object oriented programming techniques that will be used	5	10 November 2024	B
13	Create flowcharts for the natural language understanding feature of my program for success criterion 8	Obtain a conceptual understanding of the patterns used for common expressions of durations and time which can be used to convert natural language into processable information by the solution	5	13 November 2024	B
14	Create flowchart for the Task fragmentation system for success criterion 5	Obtain a conceptual understanding of how the client's specifications should be fulfilled in the development stage	9	23 November 2024	B
15	Create flowchart that describes how free time is stored as the program is executing	A critical dependency of the task fragmentation system is conceptually understood	4	30 November 2024	B
16	Create flowchart that describes how the next occurring Task is found	A critical dependency of the system to find free times between Tasks is conceptually understood	5	4 December 2024	B
17	Learn how to use JavaFX WebView	Understand how JavaScript, HTML and CSS can be run with it	6	10 December 2024	B, C
18	Investigate why the different keys of keyboard inputs cannot be recognised when using appropriate JavaScript methods to detect keyboard inputs within	Attempt to obtain a solution or a workaround to detect user keyboard inputs to fulfill success criterion 2	10	15 December 2024	B, C

	WebView				
19	Create a UML Sequence diagram that describes how keys will be detected by the solution	Workaround regarding the recognition of keyboard inputs will be documented	2	16 December 2024	B
20	Create a UML Communication Diagram to describe the communication between Java and JavaScript in the solution	Conceptually clarify which methods are exposed to the JavaScript frontend and Java backend	4	17 December 2024	B
21	Create a test plan based on the success criteria	A clear understanding of how the solution should interact with user inputs is obtained	4	20 December 2024	B
22	Finalise Criterion B first draft	Finalise the user interface mockups, all of the flowcharts, the diagrams and update the record of tasks	2	20 December 2024	B
23	Code the Task class in the backend	Completion of the Task class in the solution with methods	1	21 December 2024	C
24	Create the TaskHandler class in the backend	Getters and setters as well as planned instance variables will be created from IA Criterion B flowchart	1	21 December 2024	C
25	Code and debug the automated allocation of time within the TaskHandler class	The program will automatically allocate time in the schedule for a task if necessary, as specified in IA criterion B planning document with a small set of example inputs and expected outputs	20	31 December 2024	C
26	Code the Interpreter class	Using the flowcharts for the complex methods of obtaining time and	20	10 January 2025	C

		duration from a user inputted String will be implemented			
27	Overall debugging	Ensure that methods are running correctly when they are called manually	20	20 January 2025	C
28	Initial frontend development	JavaScript, HTML and CSS render properly in the WebView environment	1	21 January 2025	C
29	Development on the Rosetta class to call JavaScript from Java and vice versa.	Ability to display tasks from the backend Java to the frontend WebView through hardcoding	15	31 January 2025	C
30	Prepare frontend to send and receive command-related information	Main input will trigger a blank window to open, which would be where the suggested commands will be listed. Java backend and Javascript frontend will pass information between one another seamlessly	15	5 February 2025	C
31	Code methods in the Interpreter to implement Commands for the user to interact with the tasks	The backend will be able to receive inputs from the frontend and provide suggested commands that the user can execute.	10	15 February 2025	C
32	Create Command class in the backend without any executable logic to interact with tasks	The backend will be able to match keywords sent from the frontend and display commands that are the closest match	10	20 February 2025	C
33	Code frontend capabilities to display command arguments	When a command is selected by the user, they will be presented with input fields to fill out	5	28 February 2025	C
34	Create AddCMD, ModifyCMD and RemoveCMD classes	Through the frontend, users can add, remove and delete tasks through	20	6 March 2025	C

	with executable logic	the use of commands			
35	Debugging	Text that was inputted into the provided arguments of the command that was being executed will stop randomly disappearing. Tasks will stop overlapping each other.	20	17 March 2025	C
36	Task fragmentation debugging.	Tasks will be fragmented where possible, following the fragmentation policy given by the client instead of refusing to work all the time with other inputs	10	27 March 2025	C
37	Overall program testing with client watching	Program should work as client wanted	2	31 March 2025	C
38	Small quality of life improvements to GUI for the fulfillment of success criterion 1	GUI text is presented in a more structured and concise way, with colours being more appealing to the client.	5	1 April 2025	C
39	Further debugging of the task fragmenting system	Task fragmentation system will stop overlapping a task that is currently occurring	20	13 April 2025	C
40	Complete the Criterion C document	Criterion C document should be completed	15	23 April 2025	C
41	Client interview to evaluate the program again	Client will provide feedback on the solution that is almost completed	2	24 April 2025	E
42	Complete the Criterion D video	Record a video with voice overs, and edit it to showcase the features of the solution	15	30 April 2025	D

43	Complete the Criterion E document	Document the feedback given by myself and by my client regarding the current state of the solution and include some ideas of improvement for future development.	4	2 May 2025	E
44	Submission of IA	All documents are exported to PDFs and the video is in MP4	1	3 May 2025	A, B, C, D, E